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Recommendations:  

It is RECOMMENDED that Council:-

1. note the progress of the project and endorses the recommendation 
of the Frontline Services (Waste Procurement) Project Board to 
continue to the next stage of the competitive dialogue process for 
waste collection, recycling and cleansing services; and

2. approve that any changes necessary to harmonise the recycling 
collection services with the ‘aligned waste service’, as detailed in 
the Waste and Resource Strategy for Devon, are introduced on 28th 
September 2020. 
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1. Executive summary

1.1. Members requested that key decisions during the procurement process be 
brought before Executive and Council. The procurement process goes 
through a number of stages – Outline Solutions, Detailed Solutions and 
Final Solutions. Bids are submitted and evaluated at each of these stages. 
After each evaluation, bidders are given feedback on the quality and 
prices submitted and further dialogue takes place to refine the contract 
documents. This report has come to Council as evaluation is now 
complete for the Detailed Solutions Stage and Members requested a 
recommendation from the Board on the way forward. 

1.2. Bids have been received and evaluated for the Detailed Solution Stage 
and proposals have been assessed as offering added value to the Council 
both in terms of resilience and cost against current service provision. 

1.3. The appendices contain further information including a summary of any 
potential savings, and service improvements/benefits contained within 
the bids. 

1.4. It should be noted that if the Council approve Recommendation 1, the 
procurement process will continue to the Final Solutions Stage and a 
further report will be brought before Council in December 2018. 

2 Background

2.1 Members requested that key decisions during the procurement process for 
recycling and waste collection, street cleansing and public toilet cleaning 
services be brought before Council.

2.2 Recommendation 1 has come from the Frontline Services (Waste 
Procurement) Project Board who have been involved in the procurement 
process.  

2.3 This report details the Detailed Solutions Stage of the process. The Board 
have based their recommendations on whether the detailed solutions offer 
added value to the Council both in terms of future resilience and future 
costs. Recommendations have been prepared following full scrutiny of the 
evaluation process at this procurement stage. 

2.4 If Recommendation 1 is approved, the procurement process will continue 
to the Final Solutions Stage and a further Award Report will be brought 
before Council in December 2018. 

2.5 It is important to recognise from this report that we have reached a key 
milestone in the project that allows us to conduct a detailed assessment 
of:



 The full scope of our current service for waste and cleansing services
 The need for change and the Devon aligned service 
 The quality of our current services 
 The added value through proposed procurement
 Partnership arrangements and service flexibility
 Financial summary

2.6 The process itself has enabled us to gain comprehensive information on 
the current performance and costings of the full range of services in-
scope.

3 The need for change and the Devon aligned service

3.1 South Hams has enjoyed a high recycling rate for some years, however 
the position is now rapidly changing as other councils have adapted to 
meet budget constraints and legislative changes. Costs for providing 
waste and cleansing services have risen steeply in recent years, due to 
legislative changes such as the introduction of the National Living Wage, 
the reduction in the price of recyclate sales on global markets and a 
national shortage of HGV drivers.

3.2 Previously there was funding available from DEFRA (Department for the 
Environment, Fishing & Rural Affairs) to support councils in adapting 
services to meet these changes. South Hams benefitted from around 
£1,000,000 in grants for this purpose in the past. This was significant 
funding which at the time supported the capital and revenue costs of the 
service change to the twin wheeled bin system. This funding drove 
recycling performance at a specific point in time and is no longer 
available. Councils are expected to self-fund service changes to reduce 
waste collected, increase recycling and charge for discretionary service 
elements.

3.3 The Special Council report presented in October 2017 set out the key 
objectives for the services as well as defining red lines for service delivery 
in the South Hams. This included recognition of the need to work towards 
the ‘Devon aligned service’. This is in line with the Waste and Resource 
Management Strategy for Devon to which we committed in January 2005, 
and which is one of the formal partnerships of the Council. 

3.4 The Devon aligned service was agreed as a result of research from the 
Executive Waste Board which considered waste services across Devon as a 
whole. This work recognised that a uniform Devon wide collection system 
was not suitable and did not provide large economies of scale. It agreed 
however that a service design which delivered the optimum cost 
efficiencies, environmental benefits and improvements for residents whilst 
responding to changing legislation and retaining individual councils’ 
identities could be achieved through an aligned service. 



3.5 The aligned service will bring the following benefits:

Improvements for residents
 Increased number of materials collected from the kerbside, notably glass, 

textiles and plastic pots, tubs and trays
 Greater harmonisation of waste collection services across Devon – 

evidence shows that residents are confused by the different services 
offered by councils

Recycling rate and income
 Increasing the number of materials that can be collected on the kerbside, 

along with the associated publicity, will increase our recycling rate and 
thus increase the income gained

 By splitting garden from food waste collection there is potential for future 
charged garden waste collections if required

Opportunities for partnership working and economies of scale
 Other Devon Authorities already benefit from joint glass and paper 

contracts which deliver high income and resilience against fluctuating 
markets

 Potential for further joint procurements such as containers and when 
purchasing/maintaining collection vehicles 

3.6 It should be noted that changes to collection services should be viewed in 
terms of whole service costs. Whilst collection costs for the aligned service 
may be higher, disposal costs are lower. The savings from disposal costs 
are then shared with the Council via the Shared Savings Scheme. (As 
these costs are not firm until point of delivery this saving is NOT included 
in the future savings predicted at this stage.)

3.7 Table 1. Progress of Devon Districts towards the Devon Aligned Service



3.8 All Devon districts have committed to move towards the Devon aligned 
service and Table 1 shows that South Hams is now out of line with the 
other Devon districts. 

3.9 It has been identified that the optimum time for moving to the aligned 
service would be 28th September 2020. Should the procurement continue, 
this date allows sufficient time for any contract to bed-in. In addition, 
whether the procurement continues or not, this timeframe will allow a 
detailed mobilisation and communication plan to be drawn up. The 
contract documents therefore specify a move to the aligned 
service within the contract term. The bids were prepared based on 
the optimum date for change. 

3.10 Any delay in changing the service may incur additional costs and the 
Council would miss out on opportunities that the aligned service could 
provide. Attached at Appendix 1 is a recent letter from Devon County 
Council regarding future plans for collection of organic wastes. 

4 The quality of our current services 

4.1 Members will be aware that as cost pressures have impacted on our front 
line services, it has been difficult to maintain quality consistently in all 
areas.



4.2 A particular challenge for an in-house service is how it ensures 
performance is competitive with the private sector. The South Hams has a 
workforce with a high average age which has been protected from 
austerity measures for a considerable period. Whilst cultural change can 
be made, it does require investment and the cost of this is indicated at 
Appendix 2. This is a substantial investment which should not be under-
valued otherwise capacity will be strained in other areas to support the 
programme of change (similar to the T18 transitional programme).

4.3 For example, currently over 120 refuse bins are missed per 100,000 
potential collections in the South Hams. This compares with a national 
average of 61. Performance issues such as this, within contracted 
services, can be remedied through a binding rectification process which 
assures targets are met. This means that if services are not conducted to 
the standards specified, the contractor has to put the problem right within 
strict time frames and with a financial consequence.

4.4 South Hams has enjoyed a relatively high recycling rate for some years, 
however the position is now changing as other councils have adapted to 
meet legislative changes and budgetary pressures. The Council is 
currently second in the Devon ratings but this position will change 
dramatically this year as other Devon Authorities such as East and North 
Devon have moved over to the aligned service. 

4.5 Recycling markets have become very volatile since China imposed 
restrictions on imports of waste earlier this year.  The result has meant a 
flooding of European markets which are now insisting on higher quality 
materials. Due to the market downtown, which is unlikely to change in the 
near future, the collection of recyclables in sacks has become 
unsustainable. Collection in sacks poses additional costs for re-processors 
as well as allowing contamination of the contents. Both these issues 
reduce the number of re-processors available to accept the materials, 
making it more difficult to find outlets and significantly lowering any 
income or even generating a gate-fee for re-processing.

5 Added value through proposed procurement

5.1 It is worth noting that bidders are encouraged through the process to add 
value to the basic service scope. Appendix 3 details the areas of added 
value which have been included in the bids. These provide the Council 
greater resilience and increased capacity in other areas of the organisation 
going forwards and include Human Resources, Fleet, Health & Safety, 
Engineering, Procurement and Materials Marketing. This release of 
capacity should allow for service performance improvements beyond those 
services in scope.



6 Partnership arrangements and service flexibility

6.1 The contract documents have been written to specifically protect the 
services to the customer and to reflect a flexible partnership arrangement 
between the Council and the contractor. This has been carefully 
considered to ensure that risks and rewards are shared on a 50/50 basis 
and that the Council is not disadvantaged during a contract term if there 
is a requirement to alter the service. Business continuity, quality, 
innovation and legislative change all form part of this consideration.

7 Financial summary

7.1 At the Council meeting of September 2017, Members resolved NOT to 
prepare a shadow bid by our in-house team. This was recognised as 
crucial in encouraging the market to compete for the work following soft 
market testing during the summer of 2017. This testing informed the 
Council that private companies were unlikely to compete against in-house 
bids as they felt their significant investment in the bidding process was 
potentially wasted.

 
7.2 There have been recent challenges from the private sector against in-

house awards where they have felt them to be anti-competitive. The 
guidance from our legal advisor is that there is no obligation on the 
Council to enter into a contract. However when making a decision, the 
Council must take into account the reputational and financial risk of any 
challenge and the risk to future procurement activity in this area. 

7.3 Appendix 4 is a statement on our current service costs prepared to ensure 
a robust service test as requested at the Council meeting of the 29th 
March 2018. It has been provided by Chris West, an independent advisor, 
and offers an objective financial view on our process and looks at our own 
costs outside of the procurement process. 

7.4 Appendix 5 shows the current service costs benchmarked against other 
Local Authorities.

7.5 Appendix 6 shows the financial summary and key benefits to the Council 
which support Recommendation 1. To ensure commercial confidentiality of 
the bids and to maintain, for legal purposes, the integrity of the 
procurement process, actual costings cannot be disclosed in this report 
however the Project Board have been presented with background 
information to support their decisions. 



8 Evaluation of Outline Solutions

8.1 In compiling its recommendation, the Evaluation Team have considered 
both the cost, and the quality, of service offered by the bidders. The 
evaluation at this stage is based on 60% cost and 40% quality. Quality is 
an important factor as it includes the provision for health and safety, 
service guarantees, and monitoring and management of the contract. 

8.2 The evaluation team is made up of a range of specialists from waste and 
cleansing, finance, human resources, assets, and health and safety. 
Specialists evaluating the quality of the bids, were not privy to any of the 
financial information until after the quality evaluation was complete to 
ensure objectivity. The Internal Audit Manager from the Devon Audit 
Partnership was present and recorded the moderation sessions. 

8.3 As set out the evaluation criteria, the responses were sufficiently detailed 
to meet the Councils’ requirements and offer elements of added value. All 
areas of both bids were scored as relevant and provide confidence that the 
bidders could provide the services. 

8.4    To ensure a like for like comparison, proposals have been evaluated 
against current service costs taking into account considerations, such as 
depot usage, income from recyclables and customer support. There is a 
further dialogue stage which will refine exact specification of services and 
therefore whilst the comparison of pricing against existing costings cannot 
be absolutely finalised at this stage, an indication of current delivery costs 
against the solutions proposed are provided. 

8.5 The next stage of the procurement involves a final round of dialogue with 
bidders to discuss optimum solutions for each Council after which 
invitations to submit Final Tenders will be issued. 

9 Options available and consideration of risk

9.1 There is no material risk to the Council of continuing to the next stage of 
the procurement process. A further report will come before Council in 
December.

9.2 All Devon districts have committed to move towards the Devon aligned 
service. Any delay may incur additional costs and the Council would miss 
out on opportunities that the aligned service could provide such as 
improvements to the customer, increase in recycling rate and income, 
increased opportunities for partnership working and cost reductions, and 
positive environmental impacts. 

9.3 The Council has made it clear in the procurement documents that its 
intention is to award a Contract for these Services provided a more 
economical solution which offers better quality, arises from the 
procurement.  A decision not to award on reasons other than the above, is 
likely to place the council at risk of a procurement challenge.



10 Proposed Way Forward 

10.1 It is proposed that Council endorses the recommendation of the Board to 
continue to the next stage of the competitive dialogue process for waste 
collection, recycling and cleansing services. 

10.2 It is also proposed that Council approve that any changes necessary to 
harmonise the recycling collection services with the ‘aligned waste 
service’, as detailed in the Waste and Resource Strategy for Devon, are 
introduced on 28th September 2020. 

10.3 Should Recommendation 1 be approved, a further report will be submitted 
by the Board to Executive and Council on 22nd November 2018 and 6th 
December 2018 respectively which will recommend whether the Council 
proceeds to award a contract. It is important to note that at the final 
stage, if the Council receives a commercially competitive tender (based on 
both price and quality) and chooses not to award without valid reason, 
then it is at risk of challenge as detailed in 9.3.

10.4 This recommendation fits with the corporate themes of Environment, 
Council and Communities.

11 Implications

Implications Relevant 
to 
proposals 
Y/N 

Details and proposed measures to address 

Legal/Governance Y The Council has a duty to arrange for collection and 
disposal of household waste. The legislative 
framework is to be found in the Environmental 
Protection Act 1990, Waste Framework Directive 
2008, and Controlled Waste Regulations 2012.
The procurement process is compliant with the 
Public Contract Regulations 2015.
Any change in policy will need to be communicated 
to bidders so that they can consider the impact on 
their pricing strategy.

Financial Y Financial implications are set out in Appendix 6.

Risk Y The risks are set out at section 9 of this report.
Comprehensive Impact Assessment Implications

Equality and 
Diversity

N Not applicable  

Safeguarding N Not applicable  



Community 
Safety, Crime 
and Disorder

N Not applicable  

Health, Safety 
and Wellbeing

N Not applicable  

Other 
implications

N None

Supporting Information

Appendices:

Appendix 1: Devon County Council Organics Letter - Exempt
Appendix 2: WYG note - Exempt
Appendix 3: Added Value - Exempt
Appendix 4: Chris West Statement - Exempt
Appendix 5: Benchmarking on current costs 
Appendix 6: Financial Summary - Exempt

Background Papers:
Council Reports of 28 September 2017, 31 October 2017 and 29 March 2018.


