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RECOMMENDATION  
That the Executive notes the content of the Monitoring 
Report.

1. Executive summary 

1.1 The report advises Members of the progress on individual 
schemes within the approved capital programme, including an 
assessment of their financial position. 

1.2 The monitoring of the capital programme at month 10 (end of 
January 21) has not highlighted any significant areas of overspend to 
report to Members.  All of the capital projects are within the existing 
capital budgets approved by Members (Appendix A). 
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2. Background 

2.1 The capital programme for 2020/21 was approved by Council on 
13 February 2020 (72/19 and E.75/19 refer). This report provides an 
update on the Capital Programme and also on those schemes that 
remain outstanding from previous programmes. 

2.2 A summary of the Capital Programme is shown in exempt 
Appendix A.  The award of contracts is subject to the Council’s 
procurement rules on competitive tendering and therefore the 
allocated budget is commercially sensitive.

3. Outcomes/outputs 

3.1 Members are requested to endorse the following updates on the 
Capital Projects:

Capital Programme 2019/2020 and prior years

3.2 Langage Business Park 

Planning for the land north of Holland Road is anticipated in the 
summer of 2021.  This timeline has been driven by the ecology 
survey timelines and ground water monitoring. The planning 
application is anticipated to include a detailed application for the 
starter units and outline application for other units on that part of the 
site.  The exact mix and size is yet to be determined as it will need 
to respond to the market post Covid-19.

3.3 Affordable Housing Update

The table below gives an update on the various affordable housing 
capital budgets and schemes.

Affordable Housing Proposals 2013/14

Scheme Budget Narrative



Scheme Budget Narrative
Community Led 
Housing

£100,000 There is a balance of £50,000 
remaining. This will be used 
as required for small top ups 
on schemes where viability is 
an issue. An application has 
been received and paid from 
Newton & Noss CLT for £500 
to assist with legal fees. 
South Dartmoor Community 
Energy have applied for 
£25,000 towards pre-
development costs for an 
application for up to 30 
affordable homes in 
Ugborough parish.  We have 
now paid them £9,000.

Rural Affordable 
Housing

£400,000 There is a remaining balance 
of £78,654. 

Existing 
Stock/Sustainability

£100,000 Available to reduce empty 
homes and make best use of 
the existing housing stock. 
£5,000 has been spent to 
date.  Projects need to be 
worked up as part of the 
emerging housing strategy.

Affordable Housing Proposals 2014/15 – 2017/18

Narrative Budget for 
Scheme

BUDGET
(4 years at 
£230,000 per 
annum)

An annual budget of 
£230,000 per annum was 
being made in the Capital 
Programme for Affordable 
Housing. This annual budget 
has now ceased due to the 
current uncommitted 
balance.

        £920,000

Expenditure against the Affordable Housing Budget:



Narrative Budget for 
Scheme

6 Affordable 
Homes, 
Kingsbridge 

This contribution has been 
made to Kingsbridge Feoffees 
to help with construction 
costs of these affordable 
homes.

       

       £150,000

Harberton 
Community Led 
Trust

The contribution has now 
been made to the Trust. £104,500

Community 
Housing 
Scheme

Council Minute 88/19 from 
30th April 2020 – that 
£100,000 be allocated from 
the Affordable Housing 
Capital Programme Budget 
towards delivering St Ann’s 
Chapel Community Housing 
Scheme

£100,000

Set up costs of 
the Community 
Benefit Society 
(CBS) – Wholly 
Owned 
Company

As per the report to the 
Executive and approved at 
Council on 13 February 2020

£40,000

Funding set 
aside for the 
Tenants 
Incentive 
Scheme

Amount set aside from the 
Affordable Housing 
Earmarked Reserve

£30,000

Remaining 
Uncommitted 
Balance

£495,500*

*(This is the uncommitted balance on the Affordable 
Housing Earmarked Reserve)

There is currently an uncommitted balance on the Affordable Housing 
Budget of £495,500. The developing Housing Strategy will 
identify the best approach to utilise this funding.



There are a number of potential schemes that the Council is seeking 
to bring forward in the future.  Where these are new initiatives, the 
Affordable Housing Team will be able to present these to the relevant 
Committees for approval.  However, the schemes that could be 
implemented in a short timescale, subject to funding are:

Rural Housing Schemes:  The Council can continue to provide small 
top up funding to our Community Housing team Registered Provider 
partners to increase the supply of affordable housing within the 
District.  There are also likely to be other projects in the early 
planning process that may need to also utilise this finance.  

The Council is starting to build its own community housing schemes 
and confidence for housing providers is starting to improve with the 
adoption of the Joint Local Plan and ‘Made’ neighbourhood plans 
which may require top up funding for projects to progress.

Downsizing Initiative:  This initiative has been approved by Members 
and allows the Council to make payments to tenants in our current 
housing stock, to downsize to a smaller property.  This then enables 
the larger property that they were moving from to be let to someone 
in housing need, thus reducing the Council’s housing register.  This 
scheme will be promoted again with the help of our Registered 
Provider partners to ensure that their tenants are aware of this.  
There have been a number of areas discussed which could be 
targeted and discussions have taken place with our main stock holder 
LiveWest about how we can raise awareness of this scheme in line 
with some of their other projects.

The schemes below are new initiatives that could also utilise some of 
the uncommitted balance, subject to Member approval.

Regeneration/Best use of stock – The Council will continue to work 
with our partners to improve the stock that currently exists in the 
South Hams.  There are instances where the Council may be seeking 
to achieve an outcome which may be over and above what is 
required.  Ultimately this could cost over and above what a Housing 
Association needs to achieve in terms of making the property suitable 
for occupation.  Very early discussions are taking place regarding 
this.

Members will be aware of work on the Housing Strategy, updates to 
capital monitoring may be required in 6-12 months when Members 
have approved the emerging Strategy.  



3.4 Market Square, Totnes 

SHDC have been working with Totnes Town Council to identify the 
priority elements, specifications and programming. In order to control 
quality and minimise disruption there is a need to delay the 
procurement programme by 12 months. 

3.5 Cemetery Expansion, Ivybridge

A budget of £30,000 was approved for this project as part of the 
2018/19 capital budget.  An S106 contribution of £35,000 has 
recently been received by the Council in relation to a housing 
development in Ivybridge. Officers have commissioned ecological 
surveys and a preliminary contamination assessment to inform the 
layout of the cemetery expansion. A forthcoming planning application 
is anticipated in summer 2021. The bulk of works and spend are 
anticipated in 2021/22.

3.6 Ivybridge Depot 

The Ivybridge Depot scheme is now complete, on time and within 
budget.

3.7 Car Parks – Resurfacing 

Officers have identified a number of car parks across the District 
which are in need of resurfacing.  

3.8 Investing in Kingsbridge

Following the public consultation officers have worked up a number 
of housing layouts and looked at viability for such a scheme, although 
the project has had to suffer a slight decrease in priority reflecting 
the need to focus on projects in the delivery phase.  At the current 
time, options that best suit the draft Housing Strategy are being 
reviewed and it is intended to bring back a report on options in the 
Summer of 2021.  



3.9 Dartmouth Health and Wellbeing Hub Development 

The scheme received planning consent in early December 2020. The 
development team have undertaken a Tender exercise and appointed 
a contractor to undertake the detailed design work needed before 
construction can commence.  The design work will take about 8 
weeks and then those designs will be priced by the supply chain and 
mobilisation can start.  Works on site are anticipated to start in May 
at the earliest.

3.10 Community Housing Schemes 

At Council in September 2020, a report was presented on Community 
Housing Delivery (E.20/20). 

It was resolved that approval be given to the Community Housing 
Development Expenditure of up to £5.9 million to build out the first 
two Community Housing Schemes (St Ann’s Chapel (13 units) and 
South Brent (17 units)) and that approval be given to funding of up 
to £5.9 million to build the schemes from a combination of internal 
borrowing and external borrowing (from the Public Works Loan 
Board).

Appendix C attached shows expenditure against the Community 
Housing Earmarked Revenue Reserve for each individual scheme.
Members receive a regular newsletter detailing each of the 
community housing schemes.

A separate report will be produced for an All Member Briefing on 
Community Housing Projects and a future report will be presented to 
the Executive.

Capital Programme 2020/21

3.11 Play Parks (owned by SHDC) – replacement of play equipment 
in SHDC owned play parks

2020/21 is the final year of a three year programme as shown below:

Capital budget for Play Parks (2017/2018, 2019/20 and 2020/21)
 
2017/18 2018/19 2019/20 2020/21 Total

£190,000 Nil £190,000 £140,000 £520,000



New/enhanced play areas have now been completed at nine play 
areas across the South Hams owned by SHDC:

 Woodburn Close, Ivybridge
 Lower Brook Park, Ivybridge
 Barn Close, Ivybridge
 Weatherdon Drive, Ivybridge
 Duncombe Park, Kingsbridge
 Montagu Road, Kingsbridge
 Cann Wood View, Woolwell
 Courtenay Park, Salcombe
 Apple Tree Close, Frogmore

Consultation with the community has been undertaken for Collapark 
and Westonfields in Totnes and Ermington play area. The contract 
has been awarded for the Ermington play area with the project 
expected to be completed by mid April. Release of the tenders for 
Collapark and Westonfields is anticipated before the end of February 
with inclusion of a small scheme for Brixton (s106 funded). It is 
anticipated the Totnes projects will be delivered in late spring.

A Parish led scheme on the SHDC owned Yealmpton Stray Park has 
awarded the contract and is expected to be delivered in March 2021.

The final sites requiring consideration in 2021/22 are Icy Park 
(Aveton Gifford), Gidley’s Meadow (Dartington), Crowder Meadow 
and St Michaels Close (South Brent) and Beesands (Stokenham).

It is anticipated that once all the work detailed above is complete 
there will be a potential underspend of approximately £93,500 
against the original £520,000 allocation. In the most part this is due 
to success in securing match funding for projects undertaken to date 
and those which will be completed this financial year. Executive 
Committee (22nd October) resolved that this underspend be used to 
set up a Play Area Renewals Revenue Earmarked Reserve to be used 
for replacement play area equipment as required (Minute E.26/20 
refers). 



3.12 Coastal Assets 

5 year programme 2015/16 – 2019/20

Approved budget and capital expenditure for Coastal Assets 
15/16
£000’s

16/17
£000’s

17/18
£000’s

18/19
£000’s

19/20
£000’s

Total
£000’s

Budget   300   300   300   300   300 1,500

Expenditure
(financed 
by SHDC)

   64   161    80   507   230 1,042
 

Balance 
remaining 
in 2019/20

      458

There is a balance of £458,000 brought forward from the previous 5 
year programme as shown above.

5 year programme 2020/21 – 2024/25

2020/21 is the first year of a 5 year programme of planned Coastal 
Assets repairs. Capital budget and capital expenditure for Coastal 
Assets (2020/21 approved, 2021/22 – 2024/25 budgets to be 
confirmed) 

Balance b/f 
     £000’s

    20/21
    £000’s

     Total
    £000’s

Budget        458       300        758

Expenditure
(financed      by 
SHDC)

     
         -           -

 
Balance remaining 
in 2020/21

  
      

          
       758

A re-survey of all coastal assets was completed in 2020. This 
information is now being evaluated and will assist with the 
development of the ongoing maintenance programme. Current 
coastal work focuses upon the delivery of 70 metres of urgent coastal 
remedial works at Beesands to address the accelerated erosion that 
has occurred at the northern extent of the village green. 



3.13 Vehicle Fleet Replacement 

As per the final accounts for 2019/20 the balance brought forward on 
the Vehicle and Plant Renewals Reserve is £1,183,148.  The 
contribution into the Reserve in 2020/21 is £550,000 giving a total 
budget of £1,733,148. 

Five vehicles have been delivered to date and the remaining five 
vehicles are expected in the next few weeks.

3.14 Private Sector Renewals including Disabled Facilities Grants 
(DFG’s) 

The budget for 2020/21 is £1.5m including budgets carried forward 
from the 19/20 programme. Expenditure to the end of December was 
£606,501. Due to the COVID-19 pandemic the number of DFG 
applications significantly reduced in the first part of the year. 
Following the relaxing of the lockdown measures the number of 
applications has started to increase.

Spend on DFG’s is based on demand, over which the Council has no 
control, and at present the service is processing and approving 
applications in line with this demand.

The Council has a healthy budget as a result of good performance 
and astute negotiations. With a wider Private Sector Renewal (PSR) 
Policy which has been recently approved, the Council is able to spend 
the Better Care Fund on other areas such as home assistance and 
Energy Company Obligation top-ups. Some of these areas take a 
while to publicise and be put into action but progress is being made.

The Council is also looking at how the funding could be used to 
support wider fuel poverty interventions that would also have a 
positive impact on climate change by supporting lower income 
households to access Air Source Heat Pumps, Photovoltaic cells etc. 
in the future.

3.15 Ivybridge Regeneration

On 11 February 2021, Council approved the Ivybridge Regeneration 
project through to planning, tender, construction and lease (subject 
but not limited to the regulatory statutory planning process and the 
total scheme cost being within the £9 million financial envelope). The 
project team are now looking to run the tender exercise to appoint 
the design and build contractor. When appointed they will work 
towards a planning application.  



3.16 Green Homes Grant

In July 2020, the Government announced a £2 billion Green Homes 
Grant (GHG) scheme to save households money, cut carbon 
emissions and create jobs. The Council, as part of a consortium with 
West Devon Borough Council, submitted a bid and have been 
awarded a sum of £336,750 for 2020/21 (this is SHDC’s grant 
award).

The grant will be used to deliver the installation of 21 external wall 
insulations and 9 Air source heat pumps for eligible households and 
was originally due to be delivered by the end of March 2021, in line 
with the approved bid. However, in recognition of the difficulties in 
delivery the scheme during the current situation this has been 
extended until June 2021. A range of metrics including lifetime 
financial and carbon savings will be calculated and reported back to 
the Executive at the end of the project.

In addition, we have been notified that our bid under Part 1b of the 
scheme has also been successful resulting in a further £600,000 for 
2021/22 for similar installations. 

The full report was presented at Executive on 22nd October 2020, 
minute ref E.31/20.

3.17 S106 Deposits

The list of S106 Deposits are shown in Appendix B. Some of these 
S106 Agreements have a clause within the S106 Agreement which 
states that the Council shall be entitled to use up to a five per cent 
(5%) part of the total payments and contributions payable pursuant 
to the provisions of the Agreement, towards the costs to be 
reasonably and properly incurred by the Council in monitoring 
compliance with the S106 Agreement and in assessing the details 
submitted to the Council for approval pursuant to the S106 
Agreement. 

For clarity, the figures shown in Appendix B are before any monitoring 
fee has been deducted by the Council.
In 2015 a case against Oxford County Council held that a monitoring 
fee was an administrative function of the Council and could not be 
sought by the County Council.  The Court accepted that there may be 
occasions where monitoring fees could be sought, for example, on 
large scale developments where obligations are phased. The 
Government is currently consulting on the Community Infrastructure 
Regulations reforming Developer Contributions.  



This includes an intention to clarify that local planning authorities can 
seek a sum as part of a section 106 planning obligation for monitoring 
planning obligations.  

4. Options available and consideration of risk 

This is considered on a project by project basis as part of the project 
appraisal document and initial business case for each capital project.

5.  Proposed Way Forward 

This is considered on a project by project basis.

6. Implications 

Implications Relevant 
to 
proposals 
Y/N 

Details and proposed measures to address 

Legal/Governance Statutory powers are provided by the S1
Localism Act 2011 general power of
competence. The capital programme is
implemented in line
with the Council’s legal requirements, which
are examined on a project-by-project basis.
To date there are no undue legal concerns.

Since there is commercially sensitive
information in Appendix A regarding
the budgets for individual projects,
there are grounds for the publication of this
appendix to be restricted, and considered in
exempt session. 

The public interest has been
assessed and it is considered that the public
interest will be better served by not disclosing
the information in the appendices.

Accordingly this report contains exempt
Information as defined in paragraph 3 of
Schedule 12A to the Local Government Act
1972.



Financial 
Implications to 
include reference 
to Value for Money

The monitoring of the capital programme at 
month 9 (end of December 2020) has not 
highlighted any significant areas of overspend 
to report to Members.  The majority of capital 
projects are within the existing capital 
budgets approved by Members. 

The regular monitoring of the Capital 
Programme ensures the Council has 
arrangements in place to secure economy, 
efficiency and effectiveness in its use of 
resources. 

Risk There is a risk that the Capital Programme 
does not meet the Council’s corporate 
priorities in line with the Council’s Asset 
Strategy and the opportunity to assess 
emerging projects, which could contribute to 
the Council’s priorities. The mitigation is that 
there is a project appraisal for each proposal. 
This is taken into account when assessing 
possible implementation timescales. 
Complex capital programmes have a 
relatively long lead-in period.

The Council demonstrates that capital 
investment contributes to corporate 
priorities, provides value for money and 
takes account of the revenue implications of 
the investment. Regular monitoring of the 
capital programme and consideration of new 
pressures enables Members to control the 
programme and secure appropriate 
mitigation where problems arise.

There is regular quarterly monitoring of the 
Capital Programme to Members where any 
cost overruns are identified at an early 
stage. 

Supporting 
Corporate Strategy

The Capital Programme supports all six of 
the Corporate Themes of the Council, 
Homes, Enterprise, Communities, 
Environment and Wellbeing.



Climate Change - 
Carbon / 
Biodiversity Impact 

The Council declared a Climate Change and 
Biodiversity Emergency on 25 July 2019 and 
a Climate Change Action Plan was presented 
to Council in December 2019. 

Following this report, a strategy will be 
implemented as to how the Council could 
finance the items within the Action Plan, 
whether that is from external grant sources 
or some funding from the Council’s own 
resources.

The Council has Earmarked £400,000 in a 
Climate Change Earmarked Reserve as part 
of the 2020-21 Budget.

On 17th December 2020, Council adopted the 
Climate Change and Biodiversity Strategy. 
The Council has committed to the following 
aims;

a) to reduce its organisational carbon 
emissions (Scope 1, 2 and 3 
emissions) to net-zero by 2030; 

b) to commit to working with partners 
through the Devon Climate Emergency 
Response Group to aim to reduce the 
District of South Hams’ carbon 
emissions to net-zero by 2050 at the 
latest;

c) That the Council aim for a 10% 
Biodiversity Net Gain in the habitat 
value of its green and wooded public 
open space by 2025;

The report also set out the proposed 
initiatives for the £400,000 in the Climate 
Change Earmarked Reserve. (£20,000 has 
already been allocated to support the 
delivery of work to improve the energy 
efficiency of the existing housing stock in 
light of the successful Green Homes Grant 
bid – Minute E.31/20 refers).



A further £200,000 funding for the Climate 
Change Action Plan was approved by Council 
on 11th February 2021, as part of the 
2021/22 Budget.

Comprehensive Impact Assessment Implications

Equality and 
Diversity

This matter is assessed as part of each 
specific project.

Safeguarding This matter is assessed as part of each 
specific project.

Community Safety, 
Crime and Disorder

This matter is assessed as part of each 
specific project.

Health, Safety and 
Wellbeing

This matter is assessed as part of each 
specific project.

Other implications
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