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Report to: Executive  

Date: 11th March 2021

Title: Harbour Depot, Batson Creek, Salcombe

Portfolio Area: Enterprise, Cllr Hilary Bastone

Wards Affected: Salcombe

Urgent Decision: Y Approval and clearance 
obtained:

Y

Author: Dan Field Role: Project Manager, 
Senior Specialist 
(Assets)

Contact: Email: Dan.Field@swdevon.gov.uk

Recommendations:  

That the Executive recommend to Council to:

1. Approve proceeding with the construction of the new 
harbour depot at Batson Creek, Salcombe in 
accordance with the existing planning permission (Ref: 
1522/19/FUL),

2. Approve the revised business case as set out within 
Exempt Appendix A of this report, increasing the 
capital budget from £1m to £1.425m.

3. Approve proceeding with awarding the construction 
contract as set out within Exempt Appendix A of this 
report.

4. Approve proceeding with the delivery of the new 
substation and 1MW transformer through Western 
Power Distribution.

5. Approve the use of £200,000 from the Marine 
Infrastructure reserve to fund part of the capital cost 
of the project.

6. Make an internal borrowing facility available to 
Salcombe Harbour Authority, in the form of a 50 year 
loan of up to £1.225m at a fixed interest rate of 1.5%, 
to fund the construction.
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1. Executive summary 
1.1 The purpose of this report is to provide the Executive with a 

project update and to seek approval of the corresponding 
recommendations.

1.2 The Salcombe Harbour Authority currently operates from a depot 
in Island Street, Salcombe, as well as at an administrative office 
located in Whitestrand, Salcombe.

1.3 The current facilities are becoming increasingly unsuitable for the 
harbour authority to undertake their operational duties in a safe 
and efficient manner, owing to lack of space and restricted 
vehicle access. 

1.4 Delivery of the project will future proof the Harbour Authority’s 
operational requirements, should it require to use wider vessels 
(likely as a result of MCA stability regulations).  

1.5 The Health and Safety operational risks of operating in a bespoke 
building will require less mitigation than is currently the case in 
the Island Street workshop and productivity and quality control 
of vessel maintenance will be improved.

1.6 Following completion of the recent tender evaluation the 
recommendation to the Executive is to deliver the new Harbour 
Depot, in accordance with the current planning permission 
(1522/19/FUL), for occupation by the Salcombe Harbour 
Authority.

1.7 The project cost of up to £1.425m would be delivered through a 
combination of internal borrowing of up to £1.225m and £200k 
from the Marine Infrastructure Reserve. 

1.8 A rate of 1.5% has been taken as a fair balance between lost 
investment income that the council would make investing the 
funds, an appropriate market rate  and the current Public Works 
Loan Board Rate. As such this represents the most economically 
advantageous rate that the council can offer to support project 
delivery.The revised business case is presented in Exempt 
Appendix A. 

1.9 Whilst additional capital borrowing is required the revenue 
position remains neutral to the position set out at the Salcombe 
Harbour Board meeting of January 2019. This is due to the 
construction price achieved through the additional competitive 
tendering exercise and the recommendation to reduce the 
interest rate proposed at 1.5%.

1.10 Approval of this revised business case will ensure that the project 
can be managed correctly, with appropriate consideration of risk, 
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and the building delivered on time, budget and to the expected 
quality standards.

1.11 Subject to Executive approval the revised business case would 
then be presented at the Salcombe Harbour Board meeting of the 
15th March 2021, ahead of Full Council meeting on the 25th 
March. This will then enable the borrowing to be agreed and the 
project to proceed in time to commence construction in 
September 2021.

1.12 This report should be read in conjunction with the separate 
Executive report titled: Commercial Units, Batson Creek, 
Salcombe which is also being presented at this Executive 
meeting.
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2. Background 

2.1 The Salcombe Harbour Authority currently operates from a depot 
in Island Street, Salcombe, as well as at an administrative office 
located in Whitestrand, Salcombe.

2.2 The current facilities are becoming increasingly unsuitable for the 
harbour authority to undertake their operational duties in a safe 
and efficient manner, owing to lack of space and restricted 
vehicle access. 

2.3 The proposal is to relocate the authority to a new purpose built 
facility is to be constructed within SHDC’s Batson Creek car park 
(TQ8 8DU), located to the East of Gould Road and northwest of 
the Fish Quay.

Figure 2.1: Site Location

2.4 Batson Creek car park provides:

 public car parking (March and September only). 

 25 reserved parking spaces for adjacent Fish Quay. 

 24hr HGV access to facilitate the export of fish catch from Fish 
Quay.

 Year round access to the Fish Quay and Crab Shed 
Restaurant. 

 Boat storage capacity, administered by the Harbour Authority, 
during the winter months (September to March). During this 
period the public parking capacity reduces approximately 20 
spaces only. 

2.5 In 2019 SHDC gained planning permission (1522/19/FUL) for the 
creation of the new harbour master’s depot.

2.6 The approved site layout is included in Appendix B.



NOT FOR PUBLICATION
Appendix A to this report contains exempt information as defined in 
Paragraph 3 of Part 1 of Schedule 12A to the Local Government Act 
1972

Page 5 of 14

2.7 An overview of the procurement timetable is presented below:

 March 2019: SHDC commenced use of the SCAPE minor 
buildings framework to progress the project through the 
feasibility, planning and pre construction stages. 

 July 2019 SHDC gained planning permission (1522/19/FUL) 
for the construction of five new units.

 Early 2020 In consultation with SLT it was agreed to not 
commit to the SCAPE Gateway 5 costs and to instead 
undertake a further competitive tendering exercise. The 
project team believed that this would achieve better value and 
that whilst not necessarily the preferred route, would help to 
attract interest from smaller, local contractors. This could be 
considered even more relevant in response to COVID.

 March 2020: SHDC appointed AECOM to provide the 
necessary Project Management and Quantity Surveying 
services required to progress the project from its current 
status through to on site completion. 

 December 2020: Tender documentation issued in 
accordance with the South Hams and West Devon’s joint 
Contract Procured Rules (2014).

 February 2021: Tender submissions received.

2.8 Refer to Section 4 of this report for further information regarding 
the current Project Expenditure and revised business case.    
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3. Outcomes/outputs
3.1 The new depot has been designed in close partnership with the 

Salcombe Harbour Authority, who are the end user, and as such 
will create a modern, purpose built, two-storey facility to replace 
the older and outdated facility located on Island Street.

3.2 The new harbour depot facility will be an industrial / commercial 
building that combines a maintenance workshop, a heavy lifting 
gantry crane and storage facility, together with a changing room, 
toilet facilities, a kitchen and staffroom.  

3.3 Upon completion SHDC will retain ownership of the harbour depot 
and it will be used and occupied by the Salcombe Harbour 
Authority. 

3.4 The footprint of the new harbour building will result in the loss of 
16 existing public car parking spaces. SHDC recognises that 
Salcombe is a popular tourist destination and that the local 
geography restricts the opportunities to provide parking for both 
locals and visitors. As such the development includes the 
requirement for these lost spaces to be reclaimed through the 
design of a revised car park layout.

3.5 The existing planning permission proposes to mitigate this loss 
through the stop up of the existing main car park entrance, 
generation of a new car park entrance and realignment of 
spaces.

3.6 Relocating the main car park entrance will also reduce the 
distance that HGV’s have to travel through the car park and 
provide greater separation between the commercial Fish Quay 
and general public car park traffic.

3.7 The delivery of the new workshop will allow the Salcombe 
Harbour Authority to:

 Undertake regular maintenance and repair of their vessels. 

 organise and monitor all harbour-based activities, such as 
checking moorings, ensuring safety and the maintenance of 
existing walk ashore facilities.

 centrally manage the administrative duties relating to the 
operation of Salcombe Harbour.

3.8 In the long term the delivery of the new workshop will ensure 
that the Salcombe Harbour Authority can maintain a presence 
within Salcombe, retain a local skilled workforce and ensure 
Salcombe remains a sustainable coastal community.

3.9 During the construction phase, a significant amount of economic 
activity will occur in the locality.  The contractor is regional and 
will use local supply chains where appropriate and it is estimated 
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that the total construction spend has a multiplier effect of 2.84 to 
the local economy whilst works are on site.  This would equate to 
a ~£4m boost during 2021/2022.
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4. Project Finances
4.1 The project has an approved Capital budget of £1,000,000, as 

detailed within the Commercial Development Opportunities 
Executive report on the 13th December 2018 and approved by 
Full Council on the 17th January 2019.

4.2 The approved business case was based around the following 
decision process:

 December 2018 Executive: Council borrowing from the 
Public Works Loan Board (PWLB) for the full build cost. The 
Harbour Authority would then pay the cost of the borrowing 
and capital repayment, over a 50 year term, back to the 
Council.

 January 2019 Harbour Board: agreed that the borrowing 
amount would be capped at £800k, resulting in repayments of 
approximately £36k/yr. Any excess construction cost above 
£800k up to £1m would be funded through the use of the 
Marine Infrastructure Reserve (£200,000).  

 January 2019 Harbour Board: noted that in the event that 
the anticipated build cost exceeded the £1m project budget, 
the scheme will be put on hold and the Harbour Board 
consulted on the possible options going forward.

4.3 The current project expenditure is presented below:

Expenditure 
19/20

Expenditure 
20/21 to date

Total 
Expenditure to 
date

Total £114,156 £6,000 £120,156

4.4 Tender documentation was issued on the 4th December 2020 
through Pro Contract, in accordance with South Hams and West 
Devon’s joint Contract Procured Rules (2014).

4.5 Tender submission were received from three contractors on the 
6th February 2021.  

4.6 The returned tender prices range between £850,000 and 
£1,100,000.

4.7 The tender evaluation score was based upon 70% cost and 30% 
quality. 

4.8 Completion of the tender evaluation process and consideration of 
the all cost elements has identified a project shortfall, against the 
current £1,000,000 approved capital expenditure, of £425,000.

4.9 Whilst additional capital borrowing is required the revenue 
position remains nuetral to the position set out at the Salcombe 
Harbour Board meeting of January 2019. This is due to the 
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construction price achieved through the additional competitive 
tendering exercise and the recommendation to reduce the 
chargable interest through internal borrowing to 1.5% rather 
than the higher Public Works Loan Board rate of 2.0%.   

4.10 The rate of 1.5% has been taken as a fair balance between lost 
investment income that the council would make investing the 
funds, an appropriate market rate and the current Public Works 
Loan Board Rate. As such this represents the most economically 
advantageous rate that the council can offer to support project 
delivery.

4.11 The tender submissions remain commercially sensitive and as 
such all financial information is included within Exempt 
Appendix A. 
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5. Consultation and Support
5.1 The new depot has been designed in close partnership with the 

Salcombe Harbour Authority, who are the end user, and as such 
will create a modern, purpose built, two-storey facility to replace 
the older and outdated facility located on Island Street.

5.2 In 2017 SHDC commenced work on a Batson masterplan of 
which the delivery of these new units is a key element. The 
masterplan has been undertaken in consultation with 
stakeholders and local representatives with key events taking 
place in October 2017 and October 2018 respectively.

5.3 Project progress has continued to be presented at the Salcombe 
Harbour Board meetings.

5.4 Delivery will future proof the Harbour Authority’s operational and 
health and safety requirements. 

5.5 Please find further supporting statements below:

“The Harbour team do such brilliant work and really need more 
space and a state of the art work shop and facilities to be able to 
offer the best and safest service to residents and visitors.  I am 
so pleased that this project will move forward in tandem with the 
employment units and free up their present space for new 
businesses.” Cllr Judy Pearce 

“The provision of new employment units has been talked about 
for a long time and at last we have the opportunity to provide 
sustainable and affordable workspace for small local businesses. 
These are essential to keep our small businesses operating in 
town, allow them to grow and provide employment where it is 
needed. The project timing will help the surrounding area to  
move on from the impact of Covid.” Cllr Mark Long 

.
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6. Options available and consideration of risk
6.1 With consideration of the information presented within this report 

and Exempt Appendix A the options available to the Council are 
as follows: 

Option 1: Do not proceed 

6.2 The decision could be taken by the Council that the additional 
borrowing is not justified.

6.3 This decision would need take into account the following:

 the H&S risks associated with the Salcombe Harbour 
Authority remaining in the existing facility on Island Street.

 the restriction on future operational improvements for the 
Harbour Authority that would remain in place.

 the substation saving that the latest tendering exercise 
has provided when compared against previously quoted 
construction prices. 

 the impact on the separate commercial unit project, 
presented within a separate report, as the costs associated 
with the delivery of the new substation and 1MVA 
transformer which has been quoted by Western Power are 
currently shared.

6.4 This is not the recommended option as it would fail to provide the 
facilities required to ensure that the Salcombe Harbour Authority 
can maintain a workshop facility that meets its current and future 
needs.

Option 2: Proceed with construction 

6.5 The decision could be taken by the Council to approve the 
revised business case and proceed with the project. 

6.6 This is the recommended option.
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7. Proposed Way Forward
7.1 Subject to approval, award the construction contract to the based 

upon the recommendations of the tender evaluation process.

7.2 Commission delivery of the new substation and 1MVA 
transformer by Western Power Distribution.

7.3 Deliver the new commercial units in accordance with the 
following key project milestones:

Meeting Date Critical Milestone
Salcombe 
Harbour Board

15th March 
2021

Support of Executive 

Full Council 25th March 
2021

Support of Executive and Salcombe 
Harbour Board 

Contract Award 31st March Full Council Approval
Start Date September 2021
Completion 
Date

April 2022

7.4 A detailed programme will be identified following contract award 
and in accordance with NEC form of contract
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8. Implications 

Implications Relevant 
to 
proposals 
Y/N 

Details and proposed measures to address 

Legal/Governance Y Statutory powers are provided by the S1
Localism Act 2011 general power of
competence. Capital projects on the Capital 
Programme programme are implemented in line 
with the Council’s legal requirements, which are 
examined on a project-by-project basis. To date 
there are no undue legal concerns.

Since there is commercially sensitive
information in Appendix A regarding
the budgets for the projects,
there are grounds for the publication of this
appendix to be restricted, and considered in
exempt session. 

The public interest has been
assessed and it is considered that the public
interest will be better served by not disclosing
the information in the appendices.

Accordingly this report contains exempt
Information as defined in paragraph 3 of
Schedule 12A to the Local Government Act
1972.

Financial 
implications to 
include reference 
to value for 
money

Y The report sets out an increased capital budget 
requirement of up to £425,000, bringing the overall 
project budget to £1,425,000.  This will be funded 
through a combination of internal borrowing of 
£1,225,000 and £200k from the Marine 
Infrastructure Reserve.

Risk Y All construction projects contain risk.  The 
contingency on this project reflects the ground 
works and sensitive nature of the site, and has 
been set at 24% of the construction budget.

Supporting 
Corporate 
Strategy 

Y Enterprise and Communities 

Climate Change - 
Carbon / 
Biodiversity 
Impact 

Y Timber cladding selected for aesthetic reasons, and 
as a sustainable material and carbon store.
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30m2 of solar panels to be located on the roof as 
the orientation is suitable.  This will provide an 
input capacity of approx. 30KW. 
The drainage system is complex to ensure than no 
contamination or pollutants can enter the estuary, 
which is a SSSI.

Comprehensive Impact Assessment Implications
Equality and 
Diversity

Y

Safeguarding Y

Community 
Safety, Crime 
and Disorder

Y

Health, Safety 
and Wellbeing

Y

N/A

Other 
implications

N N/A
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