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Please reply to: Darryl White
E-mail address: Darryl.White@swdevon.gov.uk

Dear Councillor
WEST DEVON HUB COMMITTEE - TUESDAY, 8TH JUNE, 2021
I refer to the agenda for the above meeting and attach papers in connection with the following
item(s).
Agenda No
3.

Item
Items Requiring Urgent Attention (Pages 1 - 6)
To consider those items which, in the opinion of the Chairman, should be considered
by the Meeting as matters of urgency:
West Devon Transport Hub in Okehampton, Levelling Up Fund Bid

Yours sincerely

Darryl White
Democratic Services Manager
Encs
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Agenda Item 3
Report to:

Hub Committee

Date:

8 June 2021

Title:

West Devon Transport Hub in Okehampton,
Levelling Up Fund Bid

Portfolio Area:

Council: Cllr Jory

Wards Affected:

All

Urgent Decision:

Y

Approval and
clearance obtained:

Author:

Chris Brook

Role:

Contact:

Email: chris.brook@swdevon.gov.uk

Y

Director, Place and
Enterprise

RECOMMENDATION:
The Hub Committee is RECOMMENDED to approve the
submission by the Director, Place and Enterprise of an
application to the Levelling Up Fund for capital funding for
West Devon Transport Hub in Okehampton as outlined in
Section 2 of the report.
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1.

Executive summary

1.1 The Department for Transport, the Ministry for Housing,
communities and Local Government and the Treasury are
planning to invest £4.8 billion in high- value local infrastructure.
1.2 It is especially intended to support investment in places where it
can make the biggest difference to everyday life. The Levelling
Up Fund (LUF) is to be distributed as a capital grant, as part of
this government’s broader offer to level up opportunity across
the UK.
1.3 West Devon Borough Council (the Council) has been identified as
priority 2 - “medium need” under the LUF criteria.
1.4 Working in partnership with Devon County Council, Network Rail
and GWR, the Council intends to submit a bid for about £12m
funding to deliver the West Devon Transport Hub in Okehampton.
1.5 The West Devon Transport Hub will include; new station, lift and
platform, bus interchange, car park, EV charging, cycle and
walking infrastructure.
1.6 A matched funding contribution of £1.2m by Devon County
Council is being considered by its Cabinet on Wednesday 9 June.
A positive outcome to this decision is essential to the bid’s
success as 10% matched funding is required.
1.7 The bid is supported by Mel Stride MP, as well as the areas of
Torridge, North Devon and Cornwall.
1.8 The report is being considered as an urgent item due to bids
having to be submitted before the next meeting of the Hub
Committee.
2.

Background

2.1. The Government’s Levelling Up Fund was announced at the 2020
Spending Review to support communities in order to regenerate
a town centres, enable investment in cultural facilities or upgrade
local transport infrastructure.
2.2. The LUF will focus on capital investment in local infrastructure
thereby building on and consolidating prior programmes. It will
have a visible, tangible impact on people and places, and support
economic recovery.
2.3. In doing so, it will also create opportunity across the country,
prioritising bids that invest in regeneration and growth in places
in need and areas of low productivity and connectivity. The
eligibility is complex.
2.4. The Government has categorised all authorities based on the
need for economic recovery and growth; improved transport
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connectivity and regeneration. West Devon Borough Council has
been categorised as Medium Need, Priority 2.
2.5. Members of Parliament are allowed to back one bid that they see
as a priority, in this case Mel Stride MP, who has confirmed his
support. Schemes need to be deliverable by March 2024.
2.6. The timetable for the LUF application process is as follows:
When
April 2021
12 noon 18th June
June – Autumn
Autumn

What
FAQs published on website
Bid submission deadline
Bid assessment by MHCLG and DfT
Decision making and announcements

2.7. As a result of the Exeter to Okehampton railway line’s planned
re-opening at the end of this year, the need and urgency for the
West Devon Transport Hub in Okehampton has increased.
2.8. The successful delivery of the Transport Hub would see
congestion reduced on Station Road in Okehampton, but crucially
maximise connectivity for the region through convenient
multimodal access to the railway line in close proximity to the
A30.
2.9. The scheme cost is about £12m, of which approximately £10m is
for the platforms and bridge and £2m for the car park, bus
interchange and associated infrastructure.
2.10. LUF bids can be up to £20m, however, so as to ensure the best
chance of success for this bid, it is important that the Benefit
Cost Ratio (BCR) is kept high, so it can demonstrate clear value
to the Treasury Department. This limits the bid to about £12m.
2.11. The 10% match funding requirement under the LUF is being
provided by Devon County Council (subject to a decision on 9th
June), who also own the land on which the station car park can
be provided.
3.

Outcomes/outputs

3.1. The Transport Hub will deliver a station entrance, two platforms
connected by a bridge and serviced by a passenger lift.
3.2. Onward connectivity will be provided locally on bike and by foot,
on public transport via a bus interchange on Hameldown Road,
and by car from the surface level car park with EV charging
points.
3.3. There is scope to improve cycling and walking links within
Okehampton to incorporate the Transport Hub, through the
Community Renewal Fund bid already submitted by the Council
should it be successful, and in partnership with Devon County
Council in the future.
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3.4. 4G connectivity on the railway service is also being explored by
Network Rail and GWR, although this will not form part of the
LUF bid.

Indicative Programme
Activity

Likely Duration

Submission of SOBC (RNEP
Decision to Develop)

Milestone Date(s)
June 2021

Development of Outline
Design (PACE1), Operational
Strategy and OBC (RNEP
Decision to Design)

5 months

November 2021

Non-Station Planning
Approvals (Car Park, Highway
Access, Bus/Cycle Infra)

4 months

January 2022

Non-Station Enabling Works
(Car Parks, Highway Access)

6 months

July 2022

Engagement with Network
Rail and procurement of
Design Consultant for GRIP
Stages 4-5/PACE 2

2 months

January 2022

Single Option Design approval

3 months

April 2022

Development of FBC (RNEP
Decision to Deliver)

3 months

August 2022

Approval of FBC (RNEP
Decision to Deliver)

3 months

November 2022

GRIP5 Detailed Design

6 months

April 2023

Construction Period

11 months

March 2024

(GRIP3 / PACE1 /
RNEP Decision to
Design)

4. Options available and consideration of risk
4.1.

The Council has been categorised as priority 2 - medium need, so
there is no guarantee that the bid will be successful. Ensuring the
BCR is kept positive and strong will improve the bids chances of
success.

4.2.

If the bid is successful a number of partner organisations will be
responsible for the multiple strands of project delivery, the Council
will not be a direct delivery partner, but will be on the project
board.
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4.3.

The station infrastructure will be delivered by Network Rail, the
highway and bus infrastructure will be delivered by the Highway
Authority (Devon County Council) and the station car park will be
delivered by Devon County Council as landowner.

4.4.

Delivering rail projects in budget and on time is notoriously
challenging, and this project will be no different.

5. Proposed Way Forward
5.1.

That the Hub Committee approves the submission of the bid, such
that the rail infrastructure in West Devon can be improved
immeasurably, for the benefit of all residents.

6. Implications
Implications
Legal/Governance
Financial
implications to
include reference
to value for money
Risk
Supporting
Corporate Strategy

Relevant
to
proposals Y/N
Y
Y

Details and proposed measures to address
Governance arrangements to be agreed at a project
level, with the project sponsor for the Council
identified as the Director for Place & Enterprise.
There is no direct financial impact on WDBC as the
Council is not putting in matched funding. The 10%
matched funding requirement is coming from Devon
County Council.

Y
Y

Re-opening the railway line and improving transport
links to it will improve the economic prosperity of the
region.
Climate Change Y
Rail projects are seen as a viable low carbon
Carbon /
alternative to road. Ensuring onward travel on public
Biodiversity Impact
transport is smooth and convenient will maximise the
chances of improving modal switch away from the
car.
Cycle infrastructure and EV charging points will be
installed as part off, or soon after the station is
opened, should the bid be successful.
Comprehensive Impact Assessment Implications
Equality & Diversity Y
Safeguarding
Y
Community Safety, Y
Crime & Disorder
Health, Safety &
Y
Wellbeing
Other implications
N
N/A
Supporting Information
DCC Cabinet Report – Levelling Up Fund:
https://democracy.devon.gov.uk/ieListDocuments.aspx?CId=133&MId=4172&
Ver=4
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