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RECOMMENDATION 

That the Executive NOTE the content of the Capital Programme 
Monitoring Report. 

 

 
1. Executive summary  

 

1.1 The report advises Members of the progress on individual schemes 
within the approved capital programme, including an assessment of their 

financial position.  

1.2  The monitoring of the capital programme at month 5 (end of August 22) 
has shown that all projects are within their existing budget approved by 

Members. £12,484,497 has been profiled into 2022/23 with the 
remaining budgets rolled forward into future years (Appendix A). The 

spend against this profiled budget is £2,332,014 (18.7% of the 
budget) as at the end of August 2022. 
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2. Background  

2.1  The capital programme for 2022/23 was approved by Council on 10 

February 2022 (63/21). This report provides an update on the Capital 
Programme and also on those schemes that remain outstanding from 

previous programmes.  
 
2.2  A summary of the Capital Programme is shown in exempt Appendix A.  

The award of contracts is subject to the Council’s procurement rules on 
competitive tendering and therefore the allocated budget is commercially 

sensitive. 
 
3. Outcomes/outputs  

 

3.1  Members are requested to endorse the following updates on the Capital 

Projects: 

 
3.2 Langage Business Park  

 

LEPL have provided a plan of the land proposed to site the starter units, as they 

are required to under the S106 agreement.  This is being reviewed by the 
Assets team and is an important step forward.  Members will be aware that this 
site forms part of the Freeport. 

 
3.3 Market Square, Totnes  

 

SHDC & TTC continue to work together to identify priorities, specifications and 
programme of works. 

 
It is likely works will be delivered over three phases. The first phase (delivered 

and funded by TTC) is to deliver improvements to the ramp and building 
adjoining the Civic Hall. TTC have submitted a recent planning application for 
these works which include modifications to the existing access ramp. 

 
Further phases (staircase renovation, landscaping and re-surfacing) will follow 

thereafter and it is anticipated works to the Market Square itself will not begin 
before early 2024.  
 

Before the bigger improvement project starts, TTC and SHDC have been 
undertaking some work to refresh the space including painting bollards, 

installing mosaics, putting up new lighting and repairing damaged seating and 
surfaces. 
 
3.4 Cemetery Expansion, Ivybridge 

 

A planning application has been submitted and is currently being validated for 
the extension. Geotech and ecology surveys were commissioned in support of 
the application. To meet seasonal windows, reptile relocation is currently 

underway to an area of retained habitat on site.  
 

 



3.5 Dartmouth Health and Wellbeing Hub Development  

 

The construction of the building can be seen in the image below.  The Health 
Hub are due to invoice for the cost of the works to date, this will result in £2m 

of spend against the Capital Programme. Monthly invoicing will then commence 
until the full budget (£3.94m) is spent. The target completion date is anticipated 
to be November 2022. 

 

 
Current view of the Dartmouth Health and Wellbeing Hub site 
 

3.6 Batson Harbour Depot 
 

This scheme involves the construction of new two storey Harbour Master depot 
facility, including workshop, office, welfare and storage. Construction work is 

continuing with the building being made watertight and commencement of 
internal mechanical and electrical fit out. 
 

Completion has been delayed and that delay is being formally managed 
through the contract.  Completion is formally stated as being end of October but 

the project team suggest that this is unrealistic.   
 
 

 
 
 

 
 

 
 
 

 



3.7 Batson Employment Units 
 

This scheme involves the construction of five new commercial units to deliver 
new commercial floor space to support local marine businesses. Construction 

work is continuing with completion of internal blockwork. 

 
This view shows the Harbour Depot on the left and Employment Units on the right 
(photograph taken 13 July 2022) 

 

The same contractor is undertaking this work as the Harbour Depot.  Refer to 
above comments regarding completion. 
 
3.8 Urban Tree Challenge Fund 

 

278 trees were planted in early 2022. The remainder will be planted between 
Nov 2022 and Feb 2023.  

 
The trees are being watered and maintained by an additional member of the 

Grounds Maintenance team (funded by the UTCF grant) whose main role will 
be planting and maintenance of the trees for a four year period. Despite this 
maintenance, it is expected that a minority of trees will fail. Any failed trees will 

be replanted in subsequent years. 
 
 

 
 

 
 
 

 
 

 



 
3.9 Housing capital projects – St Ann’s Chapel 

 
Full Council approved the recommendations made on 25 th November 2021 

relating to the St Ann’s Chapel Housing Project.  £4.2million was approved to 
deliver 8 affordable homes, 3 open market units and 2 serviced plots. The 
project is on programme and on budget. Completion is forecast for Summer 

2023. 
 

With the foundations complete, mains services will be laid through the site and 
scaffolding will go up in time for the timber frames. These are pre-fabricated in 
factory controlled conditions to allow a faster build on site with less manpower 

and waste. Once the houses are weather-tight, it then allows interior trades 
such as electrical and plastering to commence earlier in the build programme. 

 
Weekly site meetings check progress and quality, whilst in the office work 
continues selecting kitchen and bathroom specifications, external finishes of 

stone and wood cladding and internally flooring and tiles.  
 

 
 

 
 
 
St Ann’s Chapel progress showing the start of the timber frame build process  
(photograph taken 17 September 2022) 
 
 



 
Drone view of the St Ann’s Chapel site (Photograph taken 24 August 2022) 

 

 
Design view of how the housing will look once complete 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 



3.10 Affordable Housing Update 

 

The table below gives an update on the various affordable housing capital 
budgets and schemes. 

 
Scheme Budget Narrative 

Community Led 
Housing 

£100,000 There is a balance of £24,500 
remaining. An application has been 

received by Salcombe Community 
Land Trust and this is expected to be 
spent in 2022/23. £18,000 spent to 

date on Salcombe CLT. 

Rural Affordable 
Housing 

£400,000 There is a remaining balance of 
£78,654. Investigations into setting 

up a first time buyers deposit loan 
scheme are in progress and it is 
expected that it will be spent in 

2022/23. This scheme requires 
member approval but potential take 

up is anticipated to be promising. 
 
In addition to this, some of this 

budget may be utilised for Gypsy and 
Traveller site provision. If an 

opportunity arises, a report will be 
taken to Members to consider, as 
other costs will also need to be 

considered. 

Existing 
Stock/Sustainability 

£100,000 Available to reduce empty homes 
and make best use of the existing 

housing stock. £5,000 has been 
spent to date.  Projects need to be 
worked up as part of the emerging 

housing strategy. Investigations into 
setting up a first time buyers deposit 

loan scheme are in progress and it is 
expected that it will be spent in 
2022/23. Work is also expected to 

commence to bring in to the council’s 
ownership long term empty 

properties.  This is a lengthy process 
but will avoid the properties being 
sold on the open market, particularly 

in high value areas. 

 
 

 
 
 

 



Affordable Housing Proposals 
 

 Narrative Budget for 

scheme 

(4 years at 
£230,000 per 

annum) 

An annual budget of £230,000 per 
annum was being made in the 

Capital Programme for Affordable 
Housing. This annual budget has 

now ceased due to the current 
uncommitted balance. 

£920,000 

 
Capital commitments against the Affordable Housing Budget: 

 

 
6 Affordable 

Homes, 
Kingsbridge  

This contribution has been made to 
Kingsbridge Feoffees to help with 

construction costs of these 
affordable homes. 

 
 

£150,000 

Harberton 

Community Led 
Trust 

The contribution has now been 

made to the Trust.  

 

      £104,500 

 
St Ann’s Chapel 

housing project 

Council Minute 88/19 from 30th 
April 2020 – £100,000 to be 

allocated to delivering St Ann’s 
Chapel Housing Scheme. Funding 

of up to a further additional 
£250,000 as approved by Full 
Council on 25th November 2021 

 
£350,000 

Set up costs of 

the Community 
Benefit Society – 

Wholly Owned 
Company 

As per the report to the Executive 

and approved at Council on 13 
February 2020 

 

£40,000 

 
Tenants Incentive 

Scheme 

Amount set aside from the 
Affordable Housing Earmarked 

Reserve. This scheme has recently 
been relaunched and we have 

enhanced the payments to 
encourage more take up. 

 
£55,400 

Remaining 

Uncommitted 
Balance 

  
£220,100* 

*(This is the uncommitted balance on the Affordable Housing Earmarked 
Reserve) 

 
There is currently an uncommitted balance on the Affordable Housing Budget  

of £220,100. The Council declared a housing crisis in 2021 and the Executive 
receive regular housing update reports. 
 

 
 



3.11 Private Sector Renewals including Disabled Facilities Grants (DFG’s)  

 

The number of DFG applications has recovered from the COVID pandemic. 
There has also been further volatility in material costs so we have reviewed our 

schedule of rates again for bathroom adaptions this year and will need to do 
again by the end of the financial year.   
 

Spend on DFG’s is based on demand, over which the Council has no control, 
and at present the service is processing and approving applications in line with 

this demand. However the policy is being reviewed to allow more flexibility and 
will go before council in due course. The council has undertaken a rebranding 
exercise on DFG’s to highlight the service/offer to residents who may not 

identify themselves as being eligible.  Applications for grants have widened and 
we have approved grants for autism and looking to include dementia and 

hording.   
 
The Council has a healthy budget as a result of good performance and astute 

negotiations. With a wider Private Sector Renewal (PSR) Policy, the Council is 
able to spend the Better Care Fund on other areas such as home assistance 

and Energy Efficiency top-ups.  
 
The Council is using part of the funding to support wider fuel poverty 

interventions and supplement national grant programmes. This will also have a 
positive impact on climate change by supporting vulnerable lower income 

households to access lower carbon solutions. 
 
 
3.12 Green Homes Grant 

 

The Council continues to hold funding under the Government’s Green Homes 
Grant (GHG) scheme and continues to work towards the delivery. The grant is 
used to deliver energy saving measures for eligible households and will finish 

Sept 22. 
 

So far 74 Grants have been approved totalling £ 789,502. This delivery includes 
14 air source heat pumps, 50 solar panel installations, 7 insulation upgrades 
and 3 storage heater upgrades. 

 
We continue to work with partners in Community Energy to support the leads 

we have generated.  
 
A report was presented at Executive on 21st Sept 2022 on Energy Efficiency in 

Homes. 
 

 
 
 

 
 

 



3.13 Waste 
 

A separate report on the waste service was presented to the Executive on 21st 
September 2022. Some of the one-off costs will be capital expenditure e.g. 

vehicle fleet. A further report on waste will be presented to the Executive 
meeting on 1 December 2022 where further details on this will be set out within 
the report.  
 
3.14 Pay and Display Machines 

 
Several pay and display machines have come to the end of their useful life at 
various coastal locations and replacements have been ordered to be delivered 

and installed in the next few months. The car park locations of these machines 
are at Bigbury, Strete Gate, Torcross Tank, Longmarsh and the Memorial car 

park. 
 
3.15 S106 Deposits 
 

The list of S106 Deposits are shown in Appendix B totalling £6,849,461.70.  

 
Some of these S106 Agreements have a clause within the S106 Agreement 

which states that the Council shall be entitled to use up to a five per cent (5%) 
part of the total payments and contributions payable pursuant to the provisions 

of the Agreement, towards the costs to be reasonably and properly incurred by 
the Council in monitoring compliance with the S106 Agreement and in 
assessing the details submitted to the Council for approval pursuant to the S106 

Agreement.  
 
4. Options available and consideration of risk  
 

This is considered on a project by project basis as part of the project appraisal 

document and initial business case for each capital project. 
 
5.  Proposed Way Forward  
 

This is considered on a project by project basis. 

 
 

 
 
 

 
 

 
 
 

 
 

 
 



6. Implications  
 

Implications 

 

Relevant  

to 
proposals  

Y/N  

Details and proposed measures to address  

Legal/Governance 
 

 Statutory powers are provided by the S1 
Localism Act 2011 general power of 

competence. The capital programme is 
implemented in line 
with the Council’s legal requirements, which 

are examined on a project-by-project basis. 
To date there are no undue legal concerns. 

 
Since there is commercially sensitive 
information in Appendix A regarding 

the budgets for individual projects, 
there are grounds for the publication of this 

appendix to be restricted, and considered in 
exempt session.  
 

The public interest has been 
assessed and it is considered that the public 
interest will be better served by not disclosing 

the information in the appendices. 
 

Accordingly this report contains exempt 
Information as defined in paragraph 3 of 
Schedule 12A to the Local Government Act 

1972. 

Financial Implications 
to include reference 

to Value for Money 
 

 

 The monitoring of the capital programme at month 5 
(end of Aug 22) has shown that all projects are within 

their budgets approved by Members (Appendix A).  
 

£12,484,497 has been profiled into 2022/23 
with the remaining budgets rolled forward into 
future years. (Appendix A). The spend against  

this profiled budget is £2,332,014 (18.7%) as at 
the end of August 2022. 

 
The regular monitoring of the Capital Programme 
ensures the Council has arrangements in place to 

secure economy, efficiency and effectiveness in its 
use of resources.  

 
 
 

 
 

 



 
Risk 

  
The Council demonstrates that capital investment 
contributes to corporate priorities, provides value 

for money and takes account of the revenue 
implications of the investment. Regular monitoring 

of the capital programme and consideration of new 
pressures enables Members to control the 
programme and secure appropriate mitigation 

where problems arise. 
 

There is regular quarterly monitoring of the Capital 
Programme to Members where any cost overruns 
are identified at an early stage.  

 

 
Supporting Corporate 

Strategy 

  
The Capital Programme supports all of the thematic 

delivery plans within the ‘Better Lives for All’ 
strategy. 

 

 
Climate Change - 
Carbon / Biodiversity 

Impact  
 

 
 

 
The Council declared a Climate Change and 
Biodiversity Emergency on 25 July 2019 and a 

Climate Change Action Plan was presented to 
Council in December 2019.  

 
The Council has approved a budget of £600,000 in 
the Climate Change Earmarked Reserve. 

 
Further detail is set out in the Council’s ‘Better 

Lives for All’ strategy. 
 

Comprehensive Impact Assessment Implications 

Equality and Diversity  
 

This matter is assessed as part of each specific 
project. 

Safeguarding 
 

 This matter is assessed as part of each specific 
project. 

Community Safety, 
Crime and Disorder 

 This matter is assessed as part of each specific 
project. 

Health, Safety and 

Wellbeing 

 This matter is assessed as part of each specific 

project. 

Other implications   
 
Supporting Information 

 
Appendices: 

EXEMPT - Appendix A – Details of capital expenditure to 31st August 2022 
Appendix B – S106 Summary as at 31st August 2022 
 

Background Papers: 

None 


