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RECOMMENDATION 

That the Executive note the content of the Capital Programme 

Monitoring Report. 

 
 
1. Executive summary  

 
1.1 The report advises Members of the progress on individual schemes 

within the approved capital programme, including an assessment of their 
financial position.  

1.2 A new reporting process is in place and the narrative around capital 
schemes previously included in this budget monitoring report will now 
be part of the Integrated Performance Management Update reports 

(the quarter 3 update is a separate report on this agenda). The capital 
budget monitoring report will purely focus on capital expenditure 

against budget. 
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1.3  The monitoring of the capital programme at month (end of November 22) 
has shown that all projects are within their existing budget approved by 

Members. £11,708,867 has been profiled into 2022/23 with the 
remaining budgets rolled forward into future years (Appendix A). The 

spend against this profiled budget is £6,601,397 (56.4% of the 
budget) as at the end of November 2022. 

 
2. Background  
 

2.1  The capital programme for 2022/23 was approved by Council on 10 
February 2022 (63/21). This report provides an update on the Capital 
Programme and also on those schemes that remain outstanding from 

previous programmes.  
 

2.2  A summary of the Capital Programme is shown in exempt Appendix A.  
The award of contracts is subject to the Council’s procurement rules on 
competitive tendering and therefore the allocated budget is commercially 

sensitive. 
 

3. S106 Deposits 
 

3.1 The list of S106 Deposits are shown in Appendix B totalling 
 £7,058,670.41.  

 
3.2 Some of these S106 Agreements have a clause within the S106 
 Agreement which states that the Council shall be entitled to use up to a 

 five per cent (5%) part of the total payments and contributions payable 
 pursuant to the provisions of the Agreement, towards the costs to be 

 reasonably and properly incurred by the Council in monitoring 
 compliance with the S106 Agreement and in assessing the details 
 submitted to the Council for approval pursuant to the S106 Agreement.  

 
4. Options available and consideration of risk  

 

4.1 This is considered on a project by project basis as part of the project 
 appraisal document and initial business case for each capital project. 

 
5.  Proposed Way Forward  

 

5.1 This is considered on a project by project basis. 
 

 
 

 
 
 

 
 

 
 



6. Implications  
 

Implications 

 

Relevant  

to 
proposals  

Y/N  

Details and proposed measures to address  

Legal/Governance 
 

 Statutory powers are provided by the S1 
Localism Act 2011 general power of 

competence. The capital programme is 
implemented in line 
with the Council’s legal requirements, which 

are examined on a project-by-project basis. 
To date there are no undue legal concerns. 

 
Since there is commercially sensitive 
information in Appendix A regarding 

the budgets for individual projects, 
there are grounds for the publication of this 

appendix to be restricted, and considered in 
exempt session.  
 

The public interest has been 
assessed and it is considered that the public 
interest will be better served by not disclosing 

the information in the appendices. 
 

Accordingly this report contains exempt 
Information as defined in paragraph 3 of 
Schedule 12A to the Local Government Act 

1972. 

Financial Implications 
to include reference 

to Value for Money 
 

 

 The monitoring of the capital programme at month 8 
(end of Nov 22) has shown that all projects are within 

their budgets approved by Members (Appendix A).  
 

£11,708,867 has been profiled into 2022/23 
with the remaining budgets rolled forward into 
future years. (Appendix A). The spend against  

this profiled budget is £6,601,397 (56.4%) as at 
the end of November 2022. 

 
The regular monitoring of the Capital Programme 
ensures the Council has arrangements in place to 

secure economy, efficiency and effectiveness in its 
use of resources.  

 
 
 

 
 

 



Risk  The Council demonstrates that capital investment 
contributes to corporate priorities, provides value 
for money and takes account of the revenue 

implications of the investment. Regular monitoring 
of the capital programme and consideration of new 

pressures enables Members to control the 
programme and secure appropriate mitigation 
where problems arise. 

 
There is regular quarterly monitoring of the Capital 

Programme to Members where any cost overruns 
are identified at an early stage.  
 

 
Supporting Corporate 
Strategy 

  
The Capital Programme supports all of the thematic 
delivery plans within the ‘Better Lives for All’ 

strategy. 
 

 

Climate Change - 
Carbon / Biodiversity 
Impact  

 

 

 

 

The Council declared a Climate Change and 
Biodiversity Emergency on 25 July 2019 and a 
Climate Change Action Plan was presented to 

Council in December 2019.  
 

The Council has approved a budget of £600,000 in 
the Climate Change Earmarked Reserve. 
 

Further detail is set out in the Council’s ‘Better 
Lives for All’ strategy. 

 
 

Comprehensive Impact Assessment Implications 

Equality and Diversity  
 

This matter is assessed as part of each specific 
project. 

Safeguarding 
 

 This matter is assessed as part of each specific 
project. 

Community Safety, 
Crime and Disorder 

 This matter is assessed as part of each specific 
project. 

Health, Safety and 

Wellbeing 

 This matter is assessed as part of each specific 

project. 

Other implications   
 
Supporting Information 

 
Appendices: 

EXEMPT - Appendix A – Details of capital expenditure to 30th November 2022 
Appendix B – S106 Summary as at 30th November 2022 
 

Background Papers: 

None 


