
South Hams Digital Connectivity Update 

February 2023 

 

Summary of work: 

 Monthly engagement with main broadband suppliers (Airband, Openreach, Wildanet) and 

CDS. Please see appendix with updates on delivery dates. 

 Airband delivery delays – pushing for updates from CDS/Airband 

 Ad hoc to support to broadband champions  

 Local Government Association (LGA) report on the evaluation of the creation of a ‘digital 

champion’ within a district/borough level council to be published later this month. 

 Awaiting outcome of further central funding from Project Gigabit to increase full fibre in 

Devon and Somerset. The contract would be managed by Building Digital UK (an arm of 

DCMC). Results expected March/April.  Support to community groups paused until it is 

known if they may be part of a new public contract. 

 Web tool to help residents/businesses identify ways to improve their broadband to be 

launched later in Feb. Discussions with LEP to develop this tool further and provide support 

for potential alternative digital connectivity options. LEP has optional £215k for supporting 

communities what could be in this way. 
 

Project Gigabit 

 Project Gigabit has the next wave of central Gov funding to deliver fibre to areas the market 

will fail to invest in.  Contracts will be managed by BDUK rather than CDS. 

 South Hams is in Lot 6 of Project Gigabit, part of a lot with Devon and Somerset. 

 At the end of 2022 BDUK obtained information from suppliers on where they provide a 

service and where they intend to cover in an Open Market Review. This provides the most 

up-to-date information on coverage. The OMR information has been shared with CDS but 

not with district level councils.  BDUK have said they will engage with us when it is known if 

an intervention area will be set. 

 We do have the data on a postcode level and know the number of properties within each 

postcode – however I have been told Airband delivery is not represented in this , such that 

an address benefitting from the Airband contract may be shown as ‘Under review’.  This is 

particularly unhelpful for us as CDS have not shared the Airband coverage with us.  

 In terms of lot 6 – currently BDUK are working with suppliers to understand if there are 

viable areas to delivery fibre in Devon and Somerset  

 Project Gigabit procurement size 1,000 – 8,000 (smallest scale) 

 It is probable suppliers will show limited interest in bidding for a contract across Devon and 

Somerset, or only parts of this area, due to the dispersed nature of properties. This has 

happened in other parts of the UK where procurements are paused/delayed.   

 If no interventions areas are set (due to lack of supplier interest) delivery might happen on a 
community basis via Gigabit Vouchers. 

Other funding 

 Gigabit Vouchers have increased to £4,500 per premise (residential or business), which is an 

increase from £1,500 for residential and £3,500 business. 



 The LEP had given £500k for voucher top ups to CDS, however as the Voucher values have 

increased nationally the LEP expect this funding to be returned and could be used for 

another solution. 

 Funding from Central Gov currently only supports Gigabit solutions (largely fibre) however 

they are currently trialling satellite solutions in very hard of reach locations.  If Gov change 

their guidance to support alternative digital connectivity in remote locations other options 

can be considered. 

 We are currently working with Teignbridge to devise a funding process to support homes 

and businesses who cannot improve their digital connectivity with fibre or fixed wireless. 

With this in place we will then be well placed to bid for potential further funding from the 

LEP or elsewhere to help smaller communities. 

 

Appendix:  

Openreach delivery of fibre (Q1 2023 update not yet received) 

Area Delivery dates 

Dartmouth  70%  

Kingsbridge  65%  
Salcombe  30%  

Stoke Fleming  46%  
Ivybridge  28%  

Kingswear  Planned to start July 23  
Torcross Planned to start July 23  

Totnes  Planned to start July 23 

Wembury  23/24 
Loddiswell  24/25  

Yealmpton  24/25 
Sutton Cross  24/25  

Holbeton  24/25 
Stoke Gabriel  25/26 

Modbury  25/26  

South Brent  25/26  
*source: Openreach update report 24/02/2023 

Airband delivery of fibre  

Area Cluster ref Delivery date 

Berry Pomeroy F015 Feb 2023 

Marldon & Coombe Fishacre F013 Q1 2023 

Roborough to Elfordleigh F018 May 2023 

Rattery F014 Summer 2023 

Stoke Gabriel F017 Q2 2023 

Sparkwell to Bittaford F019 Q2 2023 

Dartmouth F022 Summer 2023 

Thurlestone to Salcombe F030 End summer 2023 

Yealmpton F024 Q2 2023 

Uggborough F020 Q2 2024 

Bigbury to Modbury F027 Q2 2024 

Halwell and Moreleigh F021 Q2 2024 



Kingsbridge F028 Q2 2024 

Sharpham F016 Q3 2024 

Wembury F025 Q3 2024 

Noss Mayo to Mothercombe F026 Q3 2024 

Sherford F029 Q3 2024 

Blackawton F023 Q4 2024 

East Prawle and South Pool F031 Q4 2024 

*source: Airband wholesale website on 22/02/23 

*source: updates show in red from CDS press release 25/01/23 

 

Wildanet delivery of fibre 

Area Delivery date 

Totnes 2023 
South Brent TBC 

Salcombe TBC 
 


