

**CITY DEAL TIMELINE**

3 December 2012

**City Deal Key Milestones**

<b>Day</b>	<b>Milestone or meeting</b>
<b>Week 1</b>	<b>03 December – 07 December</b>
<b>03 December</b>	Draft Expressions of Interest reviewed by CPU, BIS Local and Government Departments.
<b>Week 2</b>	<b>10 December – 16 December</b>
<b>10 December</b>	Formal feedback received from Cabinet Office on draft Eol
<b>12 December</b>	Second workshop to develop the Expression of Interest at Plymouth University
<b>Week 3</b>	<b>17 December – 21 December</b>
<b>Date TBC</b>	Second Leader's Summit to discuss progress and agree sign off arrangements.
<b>20 December</b>	Submit draft to Cabinet Office for further comment
<b>Week 4</b>	24 December – 30 December
<b>25 December</b>	Christmas Day (Bank Holiday).
<b>Week 5</b>	<b>31 December – 04 January</b>
<b>3 January</b>	Receive Cabinet Office comment
<b>Week 6</b>	<b>07 January - 11 January</b>
<b>10 January</b>	Final draft ready for Leadership sign off
<b>Week 7</b>	<b>14 January 20 January</b>
<b>14 January</b>	Leaders letter of support complete
<b>15 January</b>	Final submission of the Expression of Interest.