

South Devon and Dartmoor CSP Local Delivery Plan Drug and Alcohol Theme
2018/9, Version Two

Drug and Alcohol							
Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project updates	Status
DA 1 Leading	Operation Hazel	Coordinate a partnership response following concerns around changing culture of drug misuse in children.	Becca	Officer time	September 2018	To be discussed in detail at July CSP meeting	Amber
DA 2 Leading	Needle finds	Intelligence, evidence gathering and problem solving on needle finds, type (size), quantity and related communication	Louisa	Officer time	October 2018	Introduction of pick and mix type needle scheme in Totnes. Review to be held in September, presentation to October CSP	Amber
DA 3 Supporting	Increase in drugs deaths in SDD&D	Discuss this with PHE colleagues	Louisa and Gill Unstead	Office time	July 2018	Agenda item at July CSP following 5 deaths of young people related to substance misuse in the last 2 years (in CSP area)	Amber
DA 4 Leading	Naloxone Awareness	Promote the use of Naloxone	Louisa and Gill Unstead	Louisa	Ongoing	Together provided awareness of Naloxoe at the CSP forum, attended by 90 delegates. PHE to identify other awareness that CSP can support	Amber
DA 5 Leading	Intelligence gathering around substance misuse from schools	Speak with schools to gather quantitative data to complement the qualitative	Louisa and Becca	-	October 2018	To be reviewed at CSP in July following recent events	Amber

South Devon and Dartmoor CSP – Local Delivery Plan 2018/9 v.2

Drug and Alcohol							
Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project updates	Status
	meeting	data that has already been shared					
DA 6 Supporting	Peer on peer influence	Supporting harm minimisation approaches	Louisa and Becca	-		To be included as part of the discussion at July CSP	Amber
DA 7 Supporting	Blue light training	To continue to support the Blue light Training and encourage agencies to send staff on the training	Louisa	-	March 2019	To await training information from Public Health and support as appropriate	Amber

Status Key:

Green: Project on course to meet its objectives

Amber: Some progress made but intervention needed

Red: Project not on course to meet objectives

Reference Number Key:

Blue: CSP to lead

Purple: CSP to support