| PMO Use Only - | Template updated 18/09/2013 v0.7 | | | | | | | Note: Column L and M contains list (do not delete) | | | |
|--|---|--------------------------------|----------------|-----------|-----------------|----------|-------------------------------|--|-------------|--------------------------------------|--|
| ISSUE LOG Frontline services Waste procurement project. | | | | | | 27/12/18 | | | | (1940) | Logged |
| | | | | | | 05/03/19 | | | | | Decision pending Work In |
| Service | Waste |] | | | | | | South | Hams | West Descar | Escalate to Project Board Low |
| Programme | Frontline Waste Services Project - Mobilisation | | | | | | | District | Gounoil | Coundi | Escalar to HUB/Commit Medium Closed High |
| ID | Description | Priority (Select from drop) | Date Logged | Logged By | Action Owner | | Latest Update | | Closed Date | Status (Select from drop down) | Closed High |
| M01 | Reduce work streams numbers to reduce to opportunity of tasks not being allocated and tracked. | Low | 27/12/18 | Justin | Justin/ Natalie | | Work streams reduced | | 27/12/18 | Logged | |
| M02 | Increase the number of 'touch base' meetings with Contractor to fortnightly Face to Face meetings and fortnightly Conference meetings. | Low | 16/02/19 | Justin | Justin/ Natalie | | Now in place | | 25/02/18 | Logged | |
| M03 | Modify the Highlight report to feedback individual work stream progress so the Board have the right level of detail in their updates. | Low | 25/02/19 | Justin | Justin | | Created | | 29/03/19 | Logged | - |
| M04 | Ensure there is a list of Contracts (mainly services such as Telephone lines and Broadband, Gas, Electric etc.) is made which include contract end dates and any termination penalties. | Medium | 05/03/19 | Justin | Justin | | Noted for future projects | | 29/03/19 | Logged | |
| M05 | When considering meeting dates/ key decision points consider what might be going on the Council at that time J.e. Elections, Council summer Break etc. | Low | 01/03/19 | Justin | Justin | | Noted | | 29/03/19 | Logged | |
| M06 | Ask the Work stream leads to update the board themselves which allowed more insightful Q&A. | Medium | 11/03/19 | Justin | Justin | | Asked to come to next meeting | | 29/03/19 | Logged | |
| M07 | was to be printed of the Print Hoom wanted over a week to Print and bind it. | Medium | 30/03/19 | Justin | Justin | | Noted | | 29/03/19 | Logged | |
| M08 | Ensure all electronic devices are able to be unlocked on day one by providing log details and passwords. | Medium | 01/04/19 | Justin | Mike W | | | | 29/03/19 | Logged | |
| M09 | | | | | | | | | | | |