

Appendix A – Timeline and progress to date

Date	Action	Progress Update
May/June	Executive Lead and SLT Discussions on priorities	Complete
28 th June 2023	Executive consideration of timeline for strategy development	Complete
6 th July	Climate Change and Biodiversity Advisory Group	Complete
	Housing Advisory Group	Complete
13 th July	Community Services & Development Advisory Group	Complete
26 th July 2023	Town and Parish Forum (Online) to discuss outline priorities	Complete
7 th September	Executive Agenda Briefing including draft strategy	Complete
21 st September	Executive consider draft strategy	Ready for consideration by Executive
25 th September	Formal Consultation with public, partners and stakeholders commences	Ready for consideration by Executive
11& 12 th October	Meetings with Town Councils as part of consultation	Dates confirmed with Town Clerks
20 th October	Consultation Closes	
30 th November	Executive consider final strategy and draft budget 2024/25	
14 th December	Council consideration of corporate strategy	